
We have continued with planning and designdefiniton of the CRRES-
LEOL Fast Event Computer (FEC) and Fast Electron Spectrometer (FES)
in preparation for the Preliminary Design Reviewsscheduledfor Spring of
1989. As part of these activities, we have met with the CRRES-LEOL

Performance Assurance Manager, David Betz, to discuss in-house facili-

ties and techniques for Performance Assurance; attended the Investigator's

Working Group meeting held in New Hampshire; produced parts lists for

all parts of the designs of the FES and FEC that are currently sumciently

designed at this point in time to allow such specification, continued with

specification of the interfaces between the FEC and other experimenters,

and supplied these parts lists to CRRES-LEOL project office at GSFC;

and have provided revisions to the Requirements Documents as requested

by project office.
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